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ProjectONE Fiscal 2021 HR/Payroll 
Agency Deployment 

CAPPS 
HR/Payroll 
User Group 

Code Move Date 
July 08, 2021 

Implementation Date 
July 12, 2021 

Report Date 
April 21, 2021 

 

Deploying Agencies 

303-TFC, 327-ERS, 456-TSBPE, 476-TXRC, 507-BON, 551-TDA, 
580-TWDB 

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project   G   G   G   G 

Key Risks/Issues 

• None 

Items for Management Attention 

• None 

Project Milestones 

• Project Mgmt 79% Complete (07/06/20 – 09/30/21) 
• Analysis 100% Complete (08/01/20 – 02/26/21) 
• Configuration 100%  Complete (09/14/20 – 02/26/21) 
• Design 100% Complete (08/03/20 – 01/22/21) 
• Build 100% Complete (09/21/20 – 04/16/21) 
• Conversion  86% Complete (09/07/20 – 05/07/21) 
• Test 32% Complete (01/25/21 – 07/15/21) 
• Train/Change 79% Complete (09/07/20 – 09/03/21) 
• Deploy 9% Complete (02/22/21 – 07/23/21) 
• Support 0% Complete (06/28/21 – 10/08/21) 
• Overall Project 73% Complete (07/06/20 – 10/08/21) 

Key Activities 

• Completed System Test Phase 2 
• Completed Mock 4 Conversion 
• Conducting Conference Room Pilot (CRP) sessions 
• Preparing for UAT Kickoff 
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